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APPENDIX B:  SCOPE AND METHODOLOGY 

 
 

We produced this report under the provisions of Title 24 of the Louisiana Revised 
Statutes of 1950, as amended.  This report generally covered the time period of state fiscal years 
1999 through 2016 (July 1, 1999 through June 30, 2016).  The audit objective was: 
 

To evaluate the status of and reasons for delays with the Comite River  
Diversion Project. 

 
The scope of our audit was significantly less than required by Government Auditing 

Standards.  We believe the evidence obtained provides a reasonable basis for our findings and 
conclusions.  To answer our objectives, we performed the following steps: 
 

 Conducted interviews with ARBC, Corps, DOTD, and EBR employees, as well as 
elected Louisiana officials. 

 Researched and reviewed relevant information for the Comite River Diversion 
Project, including, but not limited to, maps of the project, benefit areas, and 
functional elements. 

 Obtained and analyzed budget, expenditure, and contract information from 
ARBC, the Corps, and DOTD. 
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APPENDIX C:  COMITE RIVER DIVERSION CANAL PROJECT* 

 
 

* The mitigation area shown in this map reflects the original mitigation area and does not include newly-identified mitigation options, including Profit Island 
and McHugh Swamp. 
Source: Prepared by legislative auditor’s staff using information from the Corps and DOTD.
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APPENDIX D:  ESTIMATED STAGE LOWERINGS 

 
 

 
 
Source: Prepared by legislative auditor’s staff using information from the Corps. 
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APPENDIX E:  BREAKDOWN OF FUNDING, BY FISCAL YEAR 

 
 

Year Federal - Corps State – ARBC State – DOTD Local – ARBC Taxes Total** 
1999 $930,000 $0 $0 $0 $930,000 
2000 930,000 0 0 0 930,000 
2001 1,250,000 61,997 0 0 1,311,997 
2002 3,181,000 200,000 3,500,000 1,113,957 7,994,957 
2003 4,989,000 188,330 400,000 1,204,938 6,782,268 
2004 4,153,000 200,000 0 1,290,871 5,643,871 
2005 8,070,000 0 2,400,000 1,559,010 12,029,010 
2006 6,191,000 0 3,600,000 1,679,713 11,470,713 
2007 12,385,000 50,000 4,000,000 1,855,055 18,290,055 
2008 8,352,000 50,000 5,000,000 2,016,009 15,418,009 
2009 9,091,000 50,000 0 2,196,248 11,337,248 
2010 4,844,000 0 4,500,000 2,346,674 11,690,674 
2011 -4,500,000* 287,400 0 2,349,070 -1,863,530 
2012 -15,971* 275,700 0 2,422,999 2,682,728 
2013 2,355,029 0 0 88,485 2,443,514 
2014 96,515 0 0 4,983,765 5,080,280 
2015 12,100,000 0 0 2,553,265 14,653,265 
2016 4,000,000 0 0 2,614,037 6,614,037 
Total $78,401,573 $1,363,427 $23,400,000 $30,274,096 $133,439,096 

* Funds were reprogrammed during these years, meaning they were unused on the Comite Project and were instead shifted to another Corps project in Louisiana.  
** Funding is shown by each agency’s fiscal year. Federal funding for the Corps is allocated in the federal fiscal year (October 1 through September 30), while 
state and local funding for ARBC and DOTD is allocated in the state fiscal year (July 1 through June 30). 
Source: Prepared by legislative auditor’s staff using self-reported information from ARBC, the CORPS, and DOTD. 
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APPENDIX F:  BREAKDOWN OF EXPENDITURES, BY CATEGORY AND AGENCY 

 
 

Category ARBC DOTD Corps (Federal 
Funds Only) Total Description 

Design and 
Engineering $2,435,311 $231,929 $35,500,000 $38,167,240 Agency and contracted design, engineering, soil 

boring, and hydrology 

Land 7,913,409 19,005,803*** 5,141,342*** 32,060,554 Rights of way and mitigation land and mitigation 
bank credits 

Construction 4,146,466* 0 27,853,534 32,000,000 Contracted construction 

Employee Time 1,975,149 593,303** 9,906,697 14,298,649 Non construction or design time charged by 
employees to the project 

Other Project Costs 2,506,726 50,466 0 733,692 

Insurance for owned lands, liability, workers’ 
compensation, lawsuit defense costs, and indirect 

costs such as advertising and supplies and relocation 
of utilities 

Total $18,977,061 $19,881,501 $78,401,573 $117,260,135  

* Funds to complete Lilly Bayou that were given to the Corps from ARBC. 
** DOTD paid the Corps for time charged by its employees while the Corps led LERRDs acquisitions. 
*** The Corps spent $8.2 million on mitigation bank credits; however, for the purpose of this exhibit, we included $3.1 million of that cost in DOTD land to 
reflect the state’s cost-share requirement. 
Source: Prepared by legislative auditor’s staff using self-reported information from ARBC, the Corps, and DOTD. 
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APPENDIX G:  FIVE FUNCTIONAL ELEMENTS 

 
 

 
 

* The mitigation area shown in this map reflects the original mitigation area and does not include newly identified mitigation options, including Profit Island and 
McHugh Swamp. 
Source: Prepared by legislative auditor’s staff using information from the Corps. 


	Comite Project Status.pdf
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page

	Comite Project Status.pdf
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page




